

Proposed Timelines for the South ARC

October						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

December						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

November						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

January						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

South ARC Timelines	Task
October 18, 2011	Develop Concept Options
October 27, 2011	Public Meeting #3
November 8, 2011	Review boundaries/financial summary for concept options
November 29, 2011	Review boundaries/financial summary for concept options
December 7, 2011	Refine concept options
December 14, 2011	Finalize ARC option and program strategy
January 11, 2012	Public Meeting #4
January 16, 2011	Review public input and finalize ARC report
January 19, 2011	Report due date

Currently Scheduled Working Group Meetings

Additional Working Group Meetings (Proposed)

Public Meeting Date

ARC Report Deadline Date