

CENTRAL MOUNTAIN ACCOMMODATION REVIEW WORK PLAN

Key Dates:

January 21st, 2014 – First date to hand in ARC report

February 20th, 2014 – Last date to hand in ARC report

January 14th, 2014 – Working Group Meeting #7 (Complete)

Tasks:

- Review Public Meeting 3 public feedback
- Review the schedule and work plan
- Review/narrow accommodation options

January 21st, 2014 – Working Group Meeting #8 (Eastmount Park)

Tasks:

- Finalize accommodation recommendation
- Commence review of ARC report layout and draft

January 28th, 2014 – Working Group Meeting #9 (Pauline Johnson)

Tasks:

- Review draft ARC report and revise
- Preparation for public meeting #4
 - Meeting structure
 - Presentation
 - Rationale for recommendation

February 4th, 2014 – Public Meeting #4 (Hill Park)

Tasks:

- Present final recommendation
- Receive input from public

February 11th, 2014 – Working Group Meeting #10 (Ridgemount)

Tasks:

- Review public input from public meeting #4
- Finalize and approve report